Deliver Projects on Time and
Within Budget

NetSuite OpenAir
Project Management

Projects are the foundation of service delivery.
Being able to effectively deliver on those projects
is the goal of every services organization. NetSuite
OpenAir provides the tools not only to make

Key Benefits
- Standardize delivery with project templates.

planning projects easy and straightforward, but - Drag-and-drop editing of an interactive Gantt
also empowers something more important: chart to simplify project planning

project execution. By providing the tools you need - Improve oversight of your operations and

to deliver projects more consistently, services- maintain tighter control of project accounting.
based businesses can improve on time project - Improve productivity and drive efficiencies.

delivery and project profitability. - All project details are managed in one place

with detailed project plan controls, project cost
management, and project risk and issue tracking.
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NetSuite OpenAir project management enables
project managers and team members to
collaborate on projects and maintain current

and accurate project status at all times, allowing
managers to proactively identify and resolve
potential threats to the success of each and every
engagement. The result is a significantly improved
project completion record, more satisfied clients
and reduced non-billable work.

Deliver Projects on Time and

Within Budget

Create project cost and revenue estimates with
baseline snapshots to drive “what if” planning
scenarios. Staff the right resources to deliver the
project and optimize the project margin. OpenAir
project management lets you manage detailed
project budgets to ensure projects stay on track.
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Increase Client Involvement

Deepen your client relationships with OpenAir
project management by giving them access to
detailed project status reports. Project management
tools including Gantt charts, exceptions reports

and project status summaries give clients the
information they need to remain proactively
involved and up to date on project progress.

Automate Project Financials

Efficiently analyze and manage your project
finances with OpenAir’s robust billing and revenue
rules to provide automated invoicing and revenue
recognition. You can manage simple to complex
services contracts and compare project costs to
analyze project profitability across the business for
greater visibility and analytics.
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Project Workspace

OpenAir’s Project Workspace gives the project
team a visual of the project plan, as well as access
to all key functions to help improve progress,
communication and collaboration across the
team. Using the automated Project Status

report, project managers can see important key
performance indicators at a glance around project
schedule, key milestones or task completion,

and important financial indicators. Flip a switch
and create a status report that focuses on core
progress indicators to improve communication
with your customers.

Project name Project manager Project Dates

Microsoft Project Integration

A simple wizard lets project managers

exchange plans between OpenAir online project
management software and Microsoft Project,
retaining all dependencies, task assignments and
other relevant project management data. This
enables project teams to collaborate online, track
time to specific projects and tasks, as well as
quickly and easily integrate project planning with
resource allocation.
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View Dashboard View Gantt chart View Resource planner Project budget Total income Income vs. Budget
Dashboard Gantt Booking planner 36,000 USD 13,017.45 USD 22,982.55 USD

View Financial analysis
Analysis

Date
10/116/17

Project Status Summary: A one-click, instant status report based on current project KPIs to share with management. or flip a switch and

View project time entries
Time entries

Date
10/16/17

Incurred costs

6,323.80 USD

View project exp receipts

Receipts

Date
1017117

create the Client View to share with your customer.
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